KRASKIN, LESSE & COSSON, LLC
ATTORNEYS AT LAW
TELECOMMUNICATIONS MANAGEMENT CONSULTANTS

2120 L Street, N.W., Suite 520 Telephope (202) 296-8890
Washington, D.C. 20037 Telecopier (202) 296-8893

August 1, 2003

Marlene Dortch, Secretary

Federal Communications Commission
445 Twelfth Street, SW

Washington, DC 20554

Re:  Texas RSA 1 Limited Partnership dba XIT Cellular
CC Docket No. 94-102
E911 Phase Il Interim Implementation Report

Dear Ms Dortch:

Pursuant to the Commission’s Enhanced 911 (“E911”) Rules,' Texas RSA 1 Limited
Partnership dba XIT Cellular hereby submits its E911 Phase II Interim Implementation Report to
assist the Commission in monitoring the company’s progress in deploying Phase I1 E911
technology.

Please contact the undersigned if you have any questions regarding this report.

Sincerely,

/ané Kuykendall

Its Attorney

Enclosure

cc: John Muleta, Chief, Wireless Telecommunications Bureau
David Solomon, Chief, Enforcement Bureau
Qualex International

: See Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling

Systems. Order to Stay, CC Docket No. 94-102 (rel. July 26, 2002); Wireless Telecommunications Bureau Provides
Further Guidance on Interim Report Filings By Small Sized Carriers: Public Notice, CC Docket No. 94-102, DA
03-2113 (rel. June 30, 2003).



TEXAS RSA 1 LIMITED PARTNERSHIP dba XIT CELLULAR
E911 PHASE II INTERIM IMPLEMENTATION REPORT
FOR TIER III CARRIERS
August 1, 2003

Texas RSA 1 Limited Partnership dba XIT Cellular (“XIT Cellular”), pursuant to the
Commission’s Enhanced 911 (“E911”) Rules,' hereby submits its E911 Phase II Interim
Implementation Report to assist the Commission in monitoring XIT’s progress in deploying
Phase Il E911 technology.

L The number of Phase I and Phase II requests from PSAPs (including those the
carrier may consider invalid):

Seven separate Public Safety Answering Point (“PSAP”) jurisdictions exist within XITs
service area. XIT has received a Phase I request from all the PSAPs and has accommodated all
of their requests. XIT has not received a Phase I request from any of the PSAPs.

The carrier’s specific technology choice:

XIT’s system utilizes analog and digital technology, with the digital being TDMA. XIT
has chosen to implement a network-based Phase II solution. XIT has been unable to identify any
vendor that provides location-capable analog or TDMA handsets. Further, at this point in time,
converting to a technology that supports a handset-based Phase II solution would not be in the
subscribers’ best interest. A large percentage of XIT’s subscribers maximize their access to
XIT’s service through the use of three-watt analog phones. Lower watt digital cellular phones do
not provide users with the same level of reliable service and, consequently, are not in demand by
many of XIT’s subscribers.

III.  Status on ordering and/or installing necessary network equipment:

XIT is not required to implement a Phase II solution at this time because it has not
received a PSAP request. Nevertheless, XIT has sought to coordinate implementation of E911
services with PSAPs in its service area.

The company estimates that the cost of implementing Phase Il E911 in its system will be
exorbitantly expensive.” It is unknown whether the State of Texas will provide funding to assist
carriers with the cost of implementing a Phase I1 E911 solution.

! See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling

Systems: Order to Stay, CC Docket No. 94-102 (rel. July 26, 2002); Wireless Telecommunications Bureau Provides
Further Guidance on Interim Report Filings By Small Sized Carriers: Public Notice, CC Docket No. 94-102, DA
03-2113 (rel. June 30, 2003).

2 The only viable network-based vendors that have been identified are Grayson Wireless and TruePosition,
which have solutions that are extraordinarily burdensome for a small and rural carrier. See, The Rural Cellular
Association Carrier Reports on Implementation of Wireless E911 Phase II Automatic Location Identification: CC
Docket Mo, 94-102, filed November 9, 2000 (citing record evidence that the cost of deploymemt of Grayson



1V. The estimated date on which Phase II service will first be available in the carrier’s
network:

XIT will continue to work toward becoming Phase II compliant. If and when XIT
receives a Phase Il request, and assuming the maintenance of current requirements and
timeframes, XIT may find it necessary to seek waiver of some elements of the requirement to
implement a Phase II solution due to the significant cost involved in upgrading its system, the
additional towers necessary to meet the accuracy requirements, and/or the limited time in which
to implement the solution given construction constraints.

Wireless’ solution is estimated to be approximately $25,000 per cell site plus a $65,000 central control system and
the cost of TruePosition’s solution is estimated to be approximately $36,000 per cell site).



AFFIDAVIT OF JIMMY WHITE

I, Jimmy White, General Manager for Texas RSA 1 Limited Partnership dba XIT
Cellular, do hereby declare under penalty of perjury that I have read the foregoing “E911 Phase
11 Interim Implementation Report for Tier Il Carricrs™ and that the facts stated therein are true
and corTect, to the best of my knowledge, information and belief.

' Z/‘/ 11mm? White i é



